
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/08/2008

ESTIMATE SUMMARY 14:57:29

CONTID: C14810         ESTIMATE NO: 0007 PROG 2005

PCN: 14810-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER/DARTMOUTH RD INTERSECTION IMPROVEMENTS PERCENT TIME:

PROJECT NO: STU 0831-094                  

PARKER RD/DARTMOUTH AVE. IMPROVEMENTS

NAME OF ROAD: PARKER RD

PROJECT COUNTIES: DENVER

CONTRACTOR:

CONCRETE CONSTRUCTION SPECIALTIES, LLC PAY PERIOD ENDING 04/30/2008 DATE TIME STARTED 05/16/2007

9305 NORTH HIGHWAY 85 DATE LET 03/08/2007 DATE WORK BEGAN 05/16/2007

 DATE AWARDED 03/21/2007 DATE TIME STOPPED 04/01/2008

 DATE CONTRACT EXECUTED 04/16/2007 DATE ACCEPTED 04/01/2008

LITTLETON CO 80125                  DATE NOTICE TO PROCEED 05/16/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,039,747.84 PARTICIPATING $ $ 77,736.45

AWARD PROJECT AMT: 822,965.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS60

93.38%

68,868.40

77,736.45

77,736.45

77,736.45

$

$

$

$

970,879.44

0.00

970,879.44

0.00

970,879.44

-12,344.48

0.00

958,534.96

0.00

AMOUNT DUE 958,534.96 77,736.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,736.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

70.0
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PCN: 14810-BID    ESTIMATE RUN 05/08/2008

PROJECT: STU 0831-094                  ESTIMATE NO: 0007 14:57:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

730.00000 1.000 730.00

202-00019  
 

0010 REMOVAL OF SIDEWALK 958.000 958.000

SY  0.000 0.00

6.50000 958.000 6,227.00

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 1,342.500 1,342.500

LF  0.000 0.00

3.75000 1,342.500 5,034.38

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 665.000 553.000

SY  0.000 0.00

14.85000 553.000 8,212.05

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 8,197.000 8,022.000

SY  0.000 0.00

2.20000 8,022.000 17,648.40

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 330.000 100.000

SF  0.000 0.00

4.35000 100.000 435.00

202-00250  
 

0035 REMOVAL OF GROUND SIGN 9.000 7.000

EACH 0.000 0.00

89.00000 7.000 623.00

202-00810  
 

0036 MUCK EXCAVATION 11.000 11.000

CY  0.000 0.00

23.75000 11.000 261.25

203-00100  
 

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

3,130.00000 1.000 3,130.00

202-00828  
 

0045 CLEAN VALVE BOX 1.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

202-04005  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,760.000 1,310.000

CY  450.000 13,635.00

30.30000 1,760.000 53,328.00

203-00060  
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PCN: 14810-BID    ESTIMATE RUN 05/08/2008

PROJECT: STU 0831-094                  ESTIMATE NO: 0007 14:57:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

92.00000 0.000 0.00

203-01100  
 

0060 *POTHOLING 93.000 93.000

HOUR 0.000 0.00

156.00000 93.000 14,508.00

203-01597  
 

0065 STRUCTURE BACKFILL (CLASS 1) 657.000 657.000

CY  0.000 0.00

33.50000 657.000 22,009.50

206-00100  
 

0066 STRUCTURE BACKFILL (FLOW-FILL) 38.000 38.000

CY  0.000 0.00

69.58000 38.000 2,644.04

206-00065  
 

0070 MECHANICAL REINFORCEMENT OF SOIL 642.000 642.000

CY  0.000 0.00

22.30000 642.000 14,316.60

206-00360  
 

0075 SHORING 1.000 0.000

L S 0.000 0.00

1.00000 0.000 0.00

206-01750  
 

0080 *TOPSOIL 110.000 30.000

CY  0.000 0.00

40.00000 30.000 1,200.00

207-00205  
 

0085 *SILT FENCE 1,068.000 1,068.000

LF  0.000 0.00

1.85000 1,068.000 1,975.80

208-00020  
 

0090 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 1.000 1,000.00

1,000.00000 2.000 2,000.00

208-00045  
 

0095 STORM DRAIN INLET PROTECTION 4.000 4.000

EACH 0.000 0.00

172.00000 4.000 688.00

208-00050  
 

0100 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,465.00000 0.000 0.00

208-00070  
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PCN: 14810-BID    ESTIMATE RUN 05/08/2008

PROJECT: STU 0831-094                  ESTIMATE NO: 0007 14:57:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *EROSION CONTROL SUPERVISOR 32.000 32.000

HOUR 0.000 0.00

75.00000 32.000 2,400.00

208-00205  
 

0110 ADJUST MANHOLE 12.000 11.000

EACH 0.000 0.00

464.00000 11.000 5,104.00

210-04010  
 

0115 MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,750.00000 1.000 1,750.00

210-04020  
 

0120 ADJUST VALVE BOX 2.000 1.000

EACH 0.000 0.00

175.00000 1.000 175.00

210-04050  
 

0125 *SOD 12,844.000 12,078.000

SF  766.000 842.60

1.10000 12,844.000 14,128.40

212-00050  
 

0130 *MULCHING (DECORATIVE) 1,563.000 1,563.000

CF  0.000 0.00

3.45000 1,563.000 5,392.35

213-00005  
 

0135 *MULCHING (WOOD CHIP) 837.000 419.000

CF  285.000 983.25

3.45000 704.000 2,428.80

213-00008  
 

0140 *METAL LANDSCAPE BORDER (3/16X4 INCH) 96.000 96.000

LF  0.000 0.00

4.65000 96.000 446.40

213-00460  
 

0145 *DECIDUOUS TREE (1.5 INCH CALIPER) 3.000 3.000

EACH 0.000 0.00

460.00000 3.000 1,380.00

214-00215  
 

0150 *DECIDUOUS TREE (2.5 INCH CALIPER) 6.000 3.000

EACH 0.000 0.00

626.00000 3.000 1,878.00

214-00225  
 

0155 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 108.000 108.000

EACH 0.000 0.00

67.00000 108.000 7,236.00

214-00350  
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PCN: 14810-BID    ESTIMATE RUN 05/08/2008

PROJECT: STU 0831-094                  ESTIMATE NO: 0007 14:57:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *EVERGREEN SHRUB (5 GALLON CONTAINER) 10.000 10.000

EACH 0.000 0.00

75.00000 10.000 750.00

214-00650  
 

0165 *PERENNIALS (5 GALLON CONTAINER) 55.000 55.000

EACH 0.000 0.00

55.00000 55.000 3,025.00

214-00950  
 

0170 AGGREGATE BASE COURSE (CLASS 6) 211.000 186.000

CY  0.000 0.00

43.00000 186.000 7,998.00

304-06007  
 

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 39.670 39.670

TON 0.000 0.00

129.00000 39.670 5,117.43

403-00720  
 

0180 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 688.150 688.150

TON 0.000 0.00

63.00000 688.150 43,353.45

403-33841  
 

0185 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,364.540 1,364.540

TON 0.000 0.00

78.00000 1,364.540 106,434.12

403-34871  
 

0190 *EMULSIFIED ASPHALT (SLOW-SETTING) 683.000 316.000

GAL 0.000 0.00

3.00000 316.000 948.00

411-10255  
 

0195 *DRILLED CAISSON (30 INCH) 24.000 24.000

LF  0.000 0.00

220.00000 24.000 5,280.00

503-00030  
 

0200 *DRILLED CAISSON (48 INCH) 42.000 42.000

LF  0.000 0.00

325.00000 42.000 13,650.00

503-00048  
 

0205 BLOCK FACING 3,831.000 3,831.000

SF  0.000 0.00

18.35000 3,831.000 70,298.85

504-04410  
 

0208 PEDESTRIAN RAILING (STEEL)(SPECIAL) 360.000 0.000

LF  360.000 40,694.40

113.04000 360.000 40,694.40

514-00201  
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PCN: 14810-BID    ESTIMATE RUN 05/08/2008

PROJECT: STU 0831-094                  ESTIMATE NO: 0007 14:57:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 10.000

LF  0.000 0.00

57.00000 10.000 570.00

603-01155  
 

0215 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000

LF  0.000 0.00

58.00000 8.000 464.00

603-01185  
 

0220 INLET TYPE R  L 5 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,440.00000 2.000 6,880.00

604-19105  
 

0225 FENCE (PLASTIC) 694.000 347.000

LF  347.000 1,006.30

2.90000 694.000 2,012.60

607-11525  
 

0230 CONCRETE SIDEWALK (6 INCH) 1,027.000 1,027.000

SY  0.000 0.00

39.30000 1,027.000 40,361.10

608-00006  
 

0235 CONCRETE CURB RAMP 172.000 161.000

SY  0.000 0.00

88.00000 161.000 14,168.00

608-00010  
 

0240 CURB AND GUTTER TYPE 2 (SECTION I-B) 195.000 189.000

LF  0.000 0.00

17.35000 189.000 3,279.15

609-21010  
 

0245 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,404.000 1,002.000

LF  402.000 5,406.90

13.45000 1,404.000 18,883.80

609-21020  
 

0250 GUTTER TYPE 2 (6 FOOT) 62.500 62.500

LF  0.000 0.00

29.50000 62.500 1,843.75

609-24006  
 

0255 MEDIAN COVER MATERIAL (CONCRETE) 429.000 400.000

SF  29.000 168.20

5.80000 429.000 2,488.20

610-00030  
 

0260 DELINEATOR (TYPE I) 6.000 6.000

EACH 0.000 0.00

17.00000 6.000 102.00

612-00001  
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PCN: 14810-BID    ESTIMATE RUN 05/08/2008

PROJECT: STU 0831-094                  ESTIMATE NO: 0007 14:57:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *2 INCH ELECTRICAL CONDUIT (JACKED) 849.000 849.000

LF  0.000 0.00

13.00000 849.000 11,037.00

613-00201  
 

0270 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,128.000 1,128.000

LF  0.000 0.00

14.00000 1,128.000 15,792.00

613-00301  
 

0271 WIRING (SPECIAL) ADVANCE WARNING LOOP WIRE 
INSTALLATIONS

1.000 1.000

L S 0.000 0.00

1,920.00000 1.000 1,920.00

613-10010  
 

0275 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

475.00000 4.000 1,900.00

613-70250  
 

0280 *SIGN PANEL (CLASS I) 85.250 81.250

SF  4.000 123.00

30.75000 85.250 2,621.44

614-00011  
 

0285 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 9.000 7.000

EACH 1.000 320.00

320.00000 8.000 2,560.00

614-01503  
 

0290 *ILLUMINATED SIGN 4.000 4.000

EACH 0.000 0.00

4,000.00000 4.000 16,000.00

614-10130  
 

0295 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 8.000

EACH 0.000 0.00

610.00000 8.000 4,880.00

614-70150  
 

0296 PEDESTAL POLE (3 FOOT 6 INCH) INCLUDES PUSH BUTTONS 
AND WIRING

1.000 1.000

EACH 0.000 0.00

1,620.00000 1.000 1,620.00

614-72858  
 

0300 *TRAFFIC SIGNAL FACE (12-12-12) 21.000 21.000

EACH 0.000 0.00

739.00000 21.000 15,519.00

614-70336  
 

0301 TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) SIGNALS 
SUPPLIED BY CITY OF AURORA TO MEET UPDATED SPECS.

2.000 2.000

EACH 0.000 0.00

360.00000 2.000 720.00

614-70337  
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PCN: 14810-BID    ESTIMATE RUN 05/08/2008

PROJECT: STU 0831-094                  ESTIMATE NO: 0007 14:57:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *FIRE PREEMPTION UNIT AND TIMER 4.000 4.000

EACH 0.000 0.00

2,550.00000 4.000 10,200.00

614-72866  
 

0310 *LOOP DETECTOR WIRE 933.000 933.000

LF  0.000 0.00

4.30000 933.000 4,011.90

614-72875  
 

0315 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

4,765.00000 4.000 19,060.00

614-72886  
 

0320 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

11,745.00000 2.000 23,490.00

614-81150  
 

0325 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

14,130.00000 2.000 28,260.00

614-81170  
 

0330 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 1.000

EACH 0.000 0.00

19,465.00000 1.000 19,465.00

614-86238  
 

0335 *SPRINKLER SYSTEM (MODIFY ) 1.000 1.000

L S 0.000 0.00

9,280.00000 1.000 9,280.00

623-09900  
 

0336 ADDED ITEM (DOLLAR)/ IRRIGATION REPAIR PARTS 700.380 700.380

DOL 0.000 0.00

1.00000 700.380 700.38

900-00006  
 

0340 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

9,300.00000 1.000 9,300.00

625-00000  
 

0341 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 36.410 36.410

HOUR 0.000 0.00

100.00000 36.410 3,641.00

625-00001  
 

0345 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

34,350.00000 1.000 34,350.00

626-00000  
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PCN: 14810-BID    ESTIMATE RUN 05/08/2008

PROJECT: STU 0831-094                  ESTIMATE NO: 0007 14:57:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,900.00000 1.000 3,900.00

626-01000  
 

0360 *EPOXY PAVEMENT MARKING 29.250 17.000

GAL 0.000 0.00

149.00000 17.000 2,533.00

627-00005  
 

0365 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 29.000 29.000

GAL 0.000 0.00

52.00000 29.000 1,508.00

627-00012  
 

0370 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 400.000 400.000

SF  0.000 0.00

11.20000 400.000 4,480.00

627-01001  
 

0375 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

215.000 214.000

SF  0.000 0.00

17.20000 214.000 3,680.80

627-30327  
 

0380 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,344.000 1,342.000

SF  0.000 0.00

11.15000 1,342.000 14,963.30

627-30332  
 

0385 *SURVEY MONUMENT (TYPE 1) 2.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

629-01001  
 

0390 *FLAGGING 803.000 803.000

HOUR 0.000 0.00

24.00000 803.000 19,272.00

630-00000  
 

0395 *UNIFORMED TRAFFIC CONTROL 35.000 35.000

HOUR 0.000 0.00

75.00000 35.000 2,625.00

630-00003  
 

0400 *TRAFFIC CONTROL INSPECTION 5.000 5.000

DAY 0.000 0.00

121.00000 5.000 605.00

630-00007  
 

0405 *TRAFFIC CONTROL MANAGEMENT 100.000 89.000

DAY 11.000 5,720.00

520.00000 100.000 52,000.00

630-00012  
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PCN: 14810-BID    ESTIMATE RUN 05/08/2008

PROJECT: STU 0831-094                  ESTIMATE NO: 0007 14:57:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *TRAFFIC CONTROL VEHICLE 3.000 2.700

DAY 0.300 41.70

139.00000 3.000 417.00

630-00020  
 

0415 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

174.00000 0.000 0.00

630-80335  
 

0420 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 49.000 27.900

EACH 4.100 205.00

50.00000 32.000 1,600.00

630-80341  
 

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 13.500

EACH -2.500 -187.50

75.00000 11.000 825.00

630-80342  
 

0430 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 126.000

SF  14.000 322.00

23.00000 140.000 3,220.00

630-80344  
 

0435 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.300 1,380.00

4,600.00000 3.000 13,800.00

630-80355  
 

0440 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

3.000 1.800

EACH 1.200 2,040.00

1,700.00000 3.000 5,100.00

630-80357  
 

0445 *DRUM CHANNELIZING DEVICE 64.000 57.600

EACH 6.400 332.80

52.00000 64.000 3,328.00

630-80360  
 

0450 *TRAFFIC CONE 150.000 90.000

EACH 60.000 660.00

11.00000 150.000 1,650.00

630-80380  
 

0455 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

DAY 0.000 0.00

290.00000 1.000 290.00

630-80520  
 

0460 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.100 550.00

5,500.00000 1.000 5,500.00

630-85040  
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PCN: 14810-BID    ESTIMATE RUN 05/08/2008

PROJECT: STU 0831-094                  ESTIMATE NO: 0007 14:57:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0470 F/A PARTNERING 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0475 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0480 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0485 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0490 F/A EROSION CONTROL 2,492.800 0.000

F A 2,492.800 2,492.80

1.00000 2,492.800 2,492.80

700-70035  
 

CAT 0200 $77,736.45 966,009.44CURRENT AMT 1,034,877.84 $$

CAT NO0400 CONTRUCTION ENGINEERING BID ITEMS 

0495 FIELD LABORATORY (CLASS 2) 0.250 0.250

EACH 0.000 0.00

16,000.00000 0.250 4,000.00

620-00012  
 

0500 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

870.00000 1.000 870.00

620-00020  
 

CAT 0400 $0.00 4,870.00CURRENT AMT 4,870.00 $$

PROJECT TOTAL 77,736.45 $ 970,879.44CURRENT AMT 1,039,747.84 $$


